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NAWCAD Lakehurst M 198 120 120 120 129 9/3/01 9/3/01 (12/1/01) 0% 7/2/02
The station is removing hazmat expeditously in server farm area. Base environmental is requesting natural gas (in lieu of diesel) for the emergency
g_;enerator. ISF says it is not a viable option. Quick resolution is needed. Demolition is to beg_;in 9/03.
2749/

NSWC Crane M 3173 | 3173 2 AUX2 4/21/01 5/21/01 | 07/09/01 100% (4/24/02)
Consolidated Site. Server Farm punchlist complete. Navy walk through 8/30. Security inspection scheduled early Sept. Need to resolve issue of Navy

not willing to respond to server farm IDS alarm s

stem.

Washington Navy Yard

VVL 196 196 166

3/7/01

5/21/01

(09/8/01)

70%

(3/5/02)

New temp admin space found at Anacostia. 6 Temporary Admin

spaces critically n

eeded at WNY. Server farm power

locked up by mistake. Should get

power by 9/04. Electrical equipment (bus) repair urgently needed. May be change order for ISF. Warehouse is located at Andrews NAF.

Pentagon M (3/12/02)
Consolidated with WNY at WNY. See WNY for status. Point of Presence space identified, but power may be an issue. ISF needs commitment on
availability. Additional temporary warehouse space needs to be identified.

NAVSEASYSCOM HQ L

Consolidated with WNY and Pentagon at WNY. See WNY for status.

NAS Patuxent River VL 1490 [ 1490 | 405 |509/665 4/6/01 4/6/01 08/31/01 95% (5/06/02)
OT&E Site. Installing A/C condensers. Sufficient power available for Server Farm current requirements but additional power planned for 9/15. Combined
site for Andrews AFB. Elec outages scheduled for 9/8 and 9/15.

MCB Quantico (GNOC) GNOC TBD 5/31/02 0% TBD
Current plan is to build new facility west of 1-95; proposed build site is near P505 corridor. Contract issue with this plan needs to be resolved. CG

EA/FONSI complete. NAVFAC to be tasked to do lease for property to ISF. Temp GNOC may go to Norfolk until Quantico site is built.

NAVSTA Norfolk

NOC |W-143 [ W-143 [ W-143

W-130

1/10/01

1/22/01

(12/31/01)

70%

(10/31/01)

Additional power apparently not required per ISF peer review of electrical design. Roof leaks that damaged ISF equipment are being repaired. Elec

inspection being done after lightning knocked out all power.
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CINCLANTFLT CMPD M (1/21/02)
Consolidated into Norfolk NOC.
7000/

NAVAIRWARCEN Orlando s | 1091 (9/4/01) 9/4/01) |(11/30/01)] 0% 5/20/02

Preliminary Server Farm drawings delivered to Station on 8/8/01. Fence installation started and precon held 8/28. Some re-design of server farm ongoing
as result of review comments.

NAVSUPPACT New Orleans L 601 601 601 601 5/4/01 5/10/01 7/31/01 95% TBD
Delivery of generator outstanding, but not delaying operations. Expected 9/24. Percent complete will remain at 95% until emergency generator is
installed.

NAS North Island NOC | 1482 | 1482 | 1482 1/6/01 1/6/01 5/4/01 100% |(10/31/01)
Server consolidated into NOC. Warehouse consolidated in San Diego area warehouse. NOC is operational at reduced capacity. ISF is seeking 850 SF
of storage space near the NOC. Issue being worked locally.

SPAWAR Old Town

Consolidated Site. Consolidated into SPAWAR Pt. Loma. Warehouse consolidated in San Diego area warehouse

SPAWARCEN San Diego (3/11/02)

Consolidated Site. Consolidated into SPAWAR Pt. Loma. Warehouse consolidated in San Diego area warehouse.

SPAWAR Pt. Loma VL A-33 | 317 317 3/19/01 3/19/01 | 06/15/01 100% (3/11/02)
\Warehouse consolidated in San Diego area warehouse. The Region and activity are confirming that ISF can continue to utilize Bldg 317 for perm/temp
admin.

San Diego Help Desk HD Lease (10/30/01) 75%

EDS lease directly with owner for bldgs 3970, 3980 & 3990. Help Desk operational. Other Bldgs include Admin Lab space and Offices. EDS sent Navy a
Request for Equitable Adjustment for the lease costs. Prelim negotiations held 8/28.
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San Diego Consolidated
\Warehouse 12 5/23/01 5/25/01 100%

Consolidated warehouse space to serve all San Diego area. Available space recently increased to 60,179 SF for distribution cabinet assembily line.
1360/
CBC Port Hueneme M 1388 5 1217 4/9/01 4/9/01 06/15/01 100% (5/28/02)

Shared warehouse space with Pt. Mug_;u. Server Farm security conflict is resolved. Security certification is pending_;.

NAS Point Mugu L 50 50 512 612 4/2/01 4/2/01 06/15/01 100% (6/06/01)

Server farm complete as of 15 June. Perm Admin complete as of 8/3. Security system completed. Certification is pending.

NAS China Lake L 33 2 2334 989 4/2/01 4/2/01 06/15/01 100% (6/28/02)
Server Farm security design reviewed for compliance with criteria and passed. Security certification document is required. No satisfactory temporary
warehouse has been offered yet. Also, permanent admin space identified but not formally offered.

NAS Lemoore M 730 730 | Trailer| 773 3/19/01 3/19/01 | 05/15/01 100% [(12/07/01)
OT&E Site. Server Farm complete. ISF starting roll-out and installation of IDFs. Station has offered space for Temp Warehouse that appears to be
acceptable; however Hazmat reports are needed for the space before turnover.

NAS Fallon M 304 304 304 65 - 3/19/01 3/19/01 | (10/2/01) 30% (6/14/02)
Awaiting approval of fire suppression and sprinkler plans. Construction is progressing rapidly. Temporary warehouse space has not yet been identified.
Base may need to lease portables.
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NAS Keflavik Iceland S

NAS Keflavik Iegal researching_; possible conflict with Status of Forces agreement. No facility identified for NMCI. No site visit scheduled yet.
NAS Brunswick ME M 11/09/01
Site visit coordinated through CNRNE.

NAVSHIPYD Portsmouth NH M 11/08/01
Site visit coordinated through CNRNE.

NAVSTA Newport RI L 11/07/01
Site visit coordinated through CNRNE.

SUBASE New London CT M 11/06/01
Information package sent to activity. Also listed under Groton, CT on other lists.

NTC Great Lakes IL M 09/19/01
Information package sent to activity

Mechanicsburg PA M 10/24/01
Information package sent to activity
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FISC Norfolk DET Philadelphia
PA M 10/23/01
NSWC Carderock MD L 09/25/01
Station believes they should be Medium, instead of Large as stated in the PEO message. Per conversation with ISF on 23 Aug, we will resolve this
during the initial site visit. Information package sent to activity.
NSWCD Indian Head MD M 09/26/01
Site visit coordinated with facility.
NSWCD Dahlgren VA L 09/27/01
Site visit coordinated with facility.
NAVPHIBASE Little Creek VA M 09/11/01
Site visit coordinated with CNRMA.
PERSUPDET Portsmouth VA M 09/14/01
ISF considering making_; this a remote from the Norfolk shipyard server farm. Will discuss during_; the initial site visit.
NAVSHIPYD Norfolk VA L 09/13/01
Site visit coordinated with CNRMA.
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NAS Oceana VA M 09/12/01
Site visit coordinated with CNRMA.
WPNSTA Charleston SC M 09/05/01
Site visit scheduled for 9/5.
SUBASE Kings Bay GA M 07/24/01

ISF rejected initial building offered due to limited usable space. Station is researching another facility.

NAS Jacksonville FL NOC 07/20/01

Original building proposed was unacceptable due to low ceiling. ISF currently assessing stations second proposed facility, Bldg. 170. Site visit to
evaluate building_; scheduled for 9/10.

NAVSTA Mayport FL M 07/26/01

Entire station expected to be flooded during Cat 1 hurricane. ISF reviewing possibility to moving the server farm to a more secure location or finding a
m}her spot on the base.

NAS Key West FL S 11/15/01

NAVSTA Roosevelt Roads PR M 11/01/01
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NAVSTA Guantanamo Bay CU] S 10/30/01
NSWC CSS Panama City FL M 09/06/01
NAS Pensacola FL VL 08/01/01
Site selection on-going. Need results of the 8/30 meeting on alternative buildings.
NAS Meridian MS M 10/18/01
CB Gulfport MS S 10/17/01
NAVSUPPACT Millington TN VL 08/07/01
Proposed facility looks very good to ISF. Station needs to make formal offer.
NAS Corpus Christi TX M 10/03/01
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Stennis Space Center MS M 08/03/01
Facility proposed by the station was rejected by ISF. Station is researching another building.
NAVSTA San Diego CA L B3418| B57 B57 B12 05/30/01
Design of the server farm is on-going. Need formal acceptance from ISF for B57 for Admin.
NAVPGSCOL Monterey CA M
Bremerton WA NOC 06/20/01
Originally proposed facilities did not work out. The Region is considering a different facility, B922. A new site visit is scheduled for week of 9/4. Large
server farm.
NUWC Keyport WA M 06/22/01
ISF considering making this facility a POP, depending on location of the NOC.
SUBASE Bangor WA M 06/20/01
NAVSTA Everett WA S 06/22/01
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NAS Whidbey Island WA M 06/22/01
Pearl Harbor HI NOC B87 B87 B87 B87 B87 | 06/11/01

SHPO review comments due 9/11. 30% design review is on-going. Region/PWC investigating ways to provide power to hangar 87 at Ford Island. Server

farm is very large (VL).
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